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GREAT WATER
AL.LLIANCE™

Progress Invoice Form - Payment

TO OWNER: Waukesha Water Utility PROJECT: Black & Veatch

APPLICATION NO: 002

115 Delafield Street 225 East Mason Sireet PERIOD TO: 10-31-2021
P.O. Box 1648 Milwaukee,WI 53202 PROJECT NOS: 199990-CP3
Waukesha, W1 53187

FROM CONTRACTOR: . C.D. Smith Construction, Inc. VIA ARCHITECT: Greeley and Hansen CONTRACT DATE: 08-04-2021
889 East Johnson Street e : s . 741 North Grand Avenue
Fond du Lac, Wi 54935 ﬁ; L{ [{35 35 Waukesha,WI 53186

CONTRACT FOR: C.D. Smith Construction, Inc. - CP3 -

Booster Pump Station

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment as shown below, in connection with the Contract.
Czi finuation Sheet is aga ched. Advance Payment $0.00 Tax Refund $0.00
Current Repayment $0.00 Current Tax Witheld $0.00
1. ORIGINAL CONTRACT SUM $34.791,371.00 | Tota] Repayment $0.00 Total Tax Wiitheld $0.00
2. Net change by Change Order. $0.00
ge by “hang CONTRACTOR:
3. CONTRACT SUM TO DATE $34,791,371.00
By: Date:
4. TOTAL COMPLETED & STORED TO DATE $1,946,347.60  Statie of: Wi
5. RETAINAGE: County of:
a. Completed Work $73.970.35 Subscribed and sworn to before
b. Stored Material $23,347.03 me this: day of
TOtA RETAINAGE.errveeeeeeereereeereerssesoeeemeeeesesessesesoemeee e $97,317.3g  Notary Public:
6. TOTAL EARNED LESS RETAINAGE $1,849,030.22 My Commission expires:
¥
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT...c.ccavvvmeennee $1,223,856.50 ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on the on-site observations and the data
8 CURJRENT PAYMENT DU ; $625,173.72 comprising this application, the architect certifies to the Owner that o the best of the Architect's
9. BALANCE TO FINISH, INCLUDING RETAINAGE....ccrceummrvcuae. $32,042,340.78  knowledge, information and belief the Work has progressed as indicated, the quality of the Work
is in accordance with the contract Documents, and the contractor is entitled to payment of the
CHANGE:ORDER:SUNNARY: ] AMOUNT CERTIFIED. e 32
Total ohanges aoproved I $0.00 5000 AMOUNT CERTIFIED. oo ¢ L2225 173
previous months by Owner . (Attach explanation if amount certified differs f;om the amount applied for. Initial all figures on this
Totat approved this monih $0.00 $0.00 Application and on the Conﬁnudﬂa Sﬁe tthat are changed to conform to the amount certified.}
- - -ARGHITECT. BY i AN
TOTALS $0.00 $0.00 ,L/ 4/ J TSy \a )
NET CHANGES' byChange “Orde : _ , 0] B Lipm P‘Gf\"e’/ f — “oae:  (ZFAUZA
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e, GREAT WATER

CONTINUATION SHEET & orEAT, v

APPLICATION AND CERTIFICATE FOR PAYMENT, APPLICATION NO: 002

containing Coniractors's signed Certification, is attached. APPLICATION DATE: 11-01-2021
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 10-31-2021
ARCHITECT'S PROJECT NO:

Use Column | on Contracts where variable retainage for line iterns may apply.

001 Booster Pumping Station $30,230,516.00f $1,010,000.00| $497,677.00 $286,559.40 $1,794,236.40 5.94% $28,436,279.60 $89,711.82
002 Process Integration $1,005,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $1,005,000.00 $0.00
003 Additional Earth Excavation $875.00 $0.00 $0.00 $0.00 $0.00 0.00% $875.00 $0.00
004 Additional Drainage Fill $3,300.00 $0.00 $0.00 $0.00 $0.00 0.00% $3,300.00 $0.00
Material
005 Additional Select Fill Material $4,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $4,000.00 $0.00
006 Additional Pipe Bedding $1,750.00 $0.00 $0.00 $0.00 $0.00 0.00% $1,750.00 $0.00
Material
007 Additional Common Fill $525.00 $0.00 $0.00 $0.00 $0.00 0.00% $525.00 $0.00
Material
008 Additional Class D Concrete $87,500.00 $0.00 $0.00 $0.00 $0.00 0.00% $87,500.00 $0.00
009 Additional Reinforcing Steel $1,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $1,000.00 $0.00
010 Water Tower $3,126,905.00 $125,000.00 $0.00 $27,111.2¢C $152,111.2C 4.86% $2,974,793.80 $7,605.56
011 Allowance - Unanticipated $100,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $100,000.00 $0.00
impacted Soil and
Groundwater
012 Allowacne - Removal and $10,000.00 $0.0C $0.60 $0.00 $0.00 0.00% $10,000.00 $0.00
Dispose of Unknown
Undeiground Storage Tanks
PMWeb

Printed on 11-22-2021




Contractor's Application for Payment No.

Application

Application Date:

October 2021
Period: i i
To Waukesha Water Utlity From e Gt et Via (Engineer): Black & Veatch
(Owner): (Contractor): Fond Du Lac, WI 54935
Project: Booster Pumping Station and Water Tower Contract: Contract Package 3
Owner's Contract No.: CP3 Contractor's Project No.: Engineer's Project No.:
210217
Application For Payment Change Order Summary
Approved Change Orders 1. ORIGINAL CONTRACT PRICE $34,791,371.00
Number Additions Deductions 2. Net change by Change Orders.
3. Current Contract Price (Line 1 +2) $  $34,791,371.00
4. TOTAL COMPLETED AND STORED TO DATE
(Column F total on Progress Estimates) $ $1,946,347.60
5. RETAINAGE:
5% X $1,632,677.00 Work Completed.......... $ $81,633.85
b.5% X $313,670.60 Stored Material...eceeee.-. b $15,683.53
c. Total Retainage (Line 5.a + Line 5.5) o cceccerecenseeeenes $ $97,317.38
6. AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5.0)c.coueccvcsesesmeanveeacnns $  $1,849,030.22
TOTALS 7. LESS PREVIOUS PAYMENTS (Line 6 from prior Application).......... 3 $1,223,856.50
NET CHANGE BY 8. AMOUNT DUE THIS APPLICATION. 3 $625,173.72
CHANGE ORDERS 9. BALANCE TO FINISH, PLUS RETAINAGE
(Columm G total on Progress Estimates + Line 5.C 2D0Ve)mveeemeuecrenmsereen: $  $32,942,340.78

Contractor's Certification

The undersigned Contractor certifies, to the best of its knowledge, the following:
(1) All previous progress payments received from Owner on account of Work done under the Contract have
been applied on account to discharge Contractor's legitimate obligations incurred in connection with the

Work covered by prior Applications for Payment;

(2) Title to all Work, materials and equipment incorporated in said Work, or othermse hsted inor covared

by this Application for Payment, will pass to Owner at time sfpg

interests, and encurpbra.nces (excepf such as are covered by ag bond acceptable to Owner mde g

Contractor Signature

ces) and PATRICE GULDAN

BYW{
.wﬁui

Date:
H

i T
EOAT N \g

21

Payment of: 3

. (o 43 /737%

(Line 8 or other ~7ityd]

is recommended by: \-‘J (’)T}ﬂ' v =g} 0-5‘{

ation qf the other armount)

> /‘7.\

(En gl}éer}

Payment of:

{Date)

(Line 8 or other - attach explanation of the other amount)

is approved by:
(Owner)

(Date)

Approved by:

Funding or Financing Entity (if spplicable)

Tights vesopved,



Progress Estimate - Lump Sum Work

Booster Pump Station and Water Tower
Waukesha Water Utility

Contractor's Application

For (Contract): Conrract Package 3 - Booster Pumping Station and Water Tower. Application Number:
Application Period: W oo, Application Date:
‘Work Camnpleted E F G
A B C D Materials Presently Total Completed % Balance to Finish
. 3
Spcciﬁcz;tlign Section Description Scheduled Value (5) From Pre‘l(lgiz ;\pphl:auon This Period Stored (not in C or D) ancl( it:rlc)d :(:: ]))atc (F/B) B-F)
" BID fTEM #1 - ALL WORK CP3

006113 BOND INSURANCE 5 49,000.00 49000 49000 100.0% |5 -
00 7200 SPECIAL INSURANGE 3 53,000.00 53000 33000 100.0% |5 -
011100 MOBILIZATION CDS 3 242,081.00 25000 30000 55000 22.7% |$ 187,081.60
013300 APPROVED SUBMITTALS 3 50,000.00 5000 5000 10.0% |S 45,000.00
013300 APPROVED 0&Ms $ 15,000.00 $ 15,000.00
007200 ADMINISTRATION 3 241,735.00 30000 15000 45000 18.6% |5 196,735.00
007200 SUPERVISION $ 373,488.00 5000 18000 23000 62% 13 350,488.00
015000 TEMPORARY FACILITIES 3 147,000.00 2000 4000 6000 4.1% % 141,006.00
015000 ENGINEERS TRAILER 3 127,000.00 24000 12000 36000 283% |§ 91,000.00
015000 DUMPSTERS 3 30,000.00 500 1000 1500 50% {$ 28,500.00
016000 CONSTRUCION EQUIPMENT 3 135,000.00 500 18600 18500 13.7% | % 116,500.00
017400 INTERM CLEANING $ 20,600.00 3 20,600.00
0174 00 FINAL CLEANING $ 6,000.00 $ 6,000.00
017123 LAYOUT $ 7,500.00 1500 750 2250 30.0% |$ 5,250.00
032600 CONCRETE REINFORCING LABOR BS 5 ~40,000.00 5 140,000.00
032000 CONCRETE REINFORCING MATERIAL BS $ -96,780.00 38889.4 38889.4 198% |S 157,890.60
033100 CONCRETE MATERIAL 3 365,000.00 $ 365,000.00
031000 CONCRETE FORMING MATERIAL 5 85,000.00 5000 5000 27% |8 180,000.00
033100 MISC CONCRETE MATERIAL 3 48,527.00 $ 49,527.00
033100 CONCRETE LABOR $ 394,223.00 $ 394.223.00
034500 PRECAST CONCRETE $ £87,000.00 26427 26427 54% |3 460,573.00
034500 PRECAST CONCRETE ERECTION W/CRANE $ 185,000.00 $ 185,000.00
04 20 00 MASONRY MATERIAL $ 12,215.00 s 12,215.00
04 2000 MASONRY LABOR 3 88,072.00 $ 88,072.00
051200 TRUSSES MATERIAL [ 17,000.00 $ 17,000.00
052100 STRU JOIST AND DECK MATERIAL 3 105,000.00 $ 105,000.00
05 50 00 MISC METALS MATERIAL $ 78,840,00 $ 79,840.00
051200 ROCF STRU INSTALLATION $ 35,000.00 5 35,000.00
05 50 0C MISC METAL INSTALLATION 3 22,000.00 $ 22,000.00
068210 FIBERGLASS MATERIAL 3 26,759.00 $ 26,759.00
06 82 10 FIBERGLASS LABOR 3 8,500.06 $ 8,500.00
051300 CARPENTRY MATERIAL 5 25,000.00 $ 25,000.00
06 10 00 CARPENTRY LABOR 3 15,060.00 $ 15,000.00

© 2013 Nation:




Progress Estimate - Lump Sum Work

Booster Purmp Station and Water Tower
Waukesha Water Utility

Contractor's Application

For (Contracy: Contract Package 3 - Booster Pumping Station and Water Tower. Application Number:
Application Period: October 2021 Application Date:
Work Completed c F G
A B C D Materials Presently Total Completed " Balance to Finish
Spcciﬁce;si;)? Scctian! Description Schedulcd Value (5) From Prcv(igl:) /)&pplicatiun This Period Stored (notin C or D) and( zt:rlc;d -:[;3 ])Datc F/B) (B-F)
07 14 16 SHEET APPLIED WATERRPOOFING & INSULATION 3 36,105.00 3 36,105.00
07 90 00 JOINT SEALANTS $ 26,725.00 $ 26,725.00
08 1743 DOOR AND FRAMES MATERIAL $ 111,500.00 3 111,500.00
083100 ACCESS DOORS $ 4,500.00 5 4,500.00
08 1743 DOORS AND FRAMS INSTALATION $ 10,000.00 5 10,000.00
083323 OVERHEAD DOORS $ 24,200.00 3 24,200.00
08 80 00 GLASS AND GLAZING $ 32,578.00 3 32,578.00
08 5100 ASOUSTICAL CEILING $ 3,000.00 3 3,000.00
08 96 00 HiGH PERFORMANCE COATINGS (BPS) $ 407,420.00 3 407,420.00
03 96 23 TRAFFIC COATING $ 28,815.00 $ 28,815.00
1028 13 TOILET AND BATH ACCESSORIES L&M § 2,000.00 3 2,000.00
104000 SIGNAGE L&M $ 2,000.00 3 2,000.00
1044186 FIRE EXTINGUISHERS L&M 3 3,500.00 $ 3,500.00
1153 00 LABORATORY EQUIPMENT $ 7,422.00 $ 7.422.00
123553 LABORATORY CASEWORK $ 8,394.00 5 8,394.00
125000 FURNITURE $ 2,769.00 $ 2,769.00
412213 BRIDGE CRANE 3 61,581.00 3 61,581.00
321200 ASPHALT PAVING $ 115,836.00 3 115,936.00
321723 PAVMENT MARKING $ 8,500.00 $ 8,500.00
321300 SITE CONCRETE 3 185,000.00 $ 185,000.00
323113 FENCING $ 223,890.00 3 223,890.00
32 80 00 LANDSCAPING $ 433,000.00 $ 433,000.00
314100 EARTH RETENTION $ 300,000.00 280000 280000 933% |$ 20,000.00
014100 DISENFECTION GENERAL AND WATER $ 32,000.00 $ 32,000.00
312322 SITE DEWATERING AS REQUIRED 3 65,000.00 5000 5000 7.7% |$ 60,000.00
G&L Associates Roofing
076113 3 Material Booster Pump Station Roof 3 363,000.00 3 363,000.00
0786113 3A Material Interior water tower roof 3 81,775.00 3 81,775.00
076113 3 Labor Booster Pump Station Roof $ 145,000.00 $ 145,000.00
07 68113 3A Labor Interior water tower roof $ 10,000.00 $ 10,000.00
07 6113 Design and Submittal. $ 43,225.00 38600 38000 87.9% | % 5.225.00
EDGERTON
011100 MCBILIZATION $ 150,000.00 100000 100000 86.7% 50,000.00
013300 APPROVED SUBMITTALS $ 10,000.00 8000 8000 80.0% |3 2,000.00

EICDC® C-620 Comractor's Appiication for Payment

636276-2

- © 2013 Natiopal Seciety of Prefessional Enginecrs for EICDC. All rights rescrved.



Progress Estimate - Lump Sum Work

Beoster Pump Station and Water Tower
Waukesha Water Utility

Contractor's Application

LICDC® C-620 Contractor's Applicatior

& 2013 National Sacizty of Prefessional En,

For (Contract): Contract Package 3 - Booster Pumping Station and Water Tower. Application Number:
Application Period: October 2021  Application Date:
Work Completed E F G
A B C D Materials Presently Total Campleted o Balance to Finish
Specification Section Description Schedulod Value (5) {70 POt APPEEEON s perod Stored (notin C or D) aniit’:f’;m F/B) ®-5
312513 EROSION CONTROL $ 46,000.00 36000 36000 783% |$ 10,000.00
311000 SITE CLEARING H 156,000.00 145000 145000 92.9% {$ 11,000.00
312316 MASS GRADING 3 249,000.00 250000 250000 71.6% |S 99,000.00
312316 STRUCTURE EXCAVATION-BACKFILL $ €43,000.00 200000 75000 275000 42.8% |$ 368,000.00
321123 CABC SOG $ 53,000.00 35000 35000 66.0% |$ 18,000.00
321123 CABC SITE $ 64,000.00 3 64,000.00
320513 RESTORATION 3 131,000.00 3 131,000.00
320513 TEMPORARY TOPSOIL ACCESS ROAD ] 38,000.00 3 38,000.00
321123 CABC TEMP RGAD $ 67,000.00 5 67,000.00
312323 SELECT FILL UNDER PAVEMENTS $ 388,000.00 3 388,000.00
AUGUST WINTERS
0111860 MOBILIZATION | $ 55,000.00 7560 2500 16000 182% % 45,000.00
007260 GERNERAL CONDITIONS 3 33,000.00 3 33,000.00
013300 APPROVED SUBMITTALS 5 10,000.00 $ 10,000.00
013300 APPROVED O&Ms 3 2,000.00 3 2,000.00
33 0555 30" BPS DISCHARGE PIPELINE # (M) 3 195,000.00 120500 120500 61.8% |3 74,500.00
330555 30" BPS DISCHARGE PIPELINE # (L) S 125,000.00 $ 125,000.00
330555 WATER SERVICE TO BPS (M) $ 51,000.00 $ 51,000.00
330555 WATER SERVICE TO BPS (L) $ 73,000.00 3 73,000.00
330555 30" BPS WATER SUPPLY (M) $ 325,000.00 123770 123770 38.1% |$ 201,230.00
330555 30" BPS WATER SUPPLY (L) 3 140,000.00 3 140,000.00
330555 30" BPS DISCHARGE LINE #2 (M) 3 210,000.00 3 210,000.00
330555 30" BPS DISCHARGE LINE#2'(L) 3 £8,000.00 $ 68,000.00
330555 8" WATER SERVICE ON AGCESS ROAD (M) 3$ 55,000.00 1900 1900 35% |3 53,100.00
330555 8" WATER SERVICE ON ACCESS ROAD (L) 3 75,000.00 $ 75,000.00
333000 SANITARY ON ACCESS ROAD (M) $ 35,000.00 $ 35,000.90
333000 SANITARY ON ACCESS ROAD (L} $ 80,000.00 s £0,000.00
333000 SANITARY TO BPS (M) 5 40,000.00 3 40,000.00
333000 SANITARY TO BPS (L) 5 95,000.00 $ 55,000.00
330555 RSVR #1-30" (M) $ 121,000.00 % 121,000.00
330555 RSVR #1 30" {1} $ 45,000.00 5 45,000.00
230555 RSVR £1 24" (M} $ 71,000.08 $ 71,000.00
330555 RSVR #124" (L) $ 43,000.00 g 43,000.00
3306555, . RSVR #1 5" {\M) 3 i2,006.601 R - 750 759 63% 1% 11,256.00



Progress Estimate - Lump Sum Work

Booster Pump Station and Water Tower
Waukesha Water Utility

Contractor's Application

280500

EICDC® C-620 Convasiors &

© 2013 Natiopal Sociaty of Praf

For (Contract): Contract Package 3 - Booster Pumping Station and Water Tower. Application Number:
Application Perfod: 00 Application Date:
Work Completed E F G
A B C D Materials Presently Total Complcted o Balancc to Finish
. A
Spcdﬁ“N“;’f’ Scction Description Scheduled Value 5) |00 ’“"(‘gj_;’;mphca“‘m This Period Stored (ot fn C or D) md(ztir;df;?m FIB) (B-F)
3305 55 RSVR #1 6" (L) $ 21,000.00 $ 21,000.00
330555 RSVR #2 30" (M) 3 125,000.00 H 125,000.00
330555 RSVR #2 30" (1) 3 50,000.00 s 50,000.00
330555 RSVR #2 24> (M) 3 61,000.00 3 61,000.00
3305 55 RSVR #2 24" (L) $ 43,000.00 $ 43,000.00
330555 RSVR#26" (M) $ 12,000.00 750 750 63% |$ 11,250.00
330555 RSVR #2 6" (L) $ 22,000.00 $ 22,000.00
330523 CASING PIPE (M) $ 120,000.00 3 120,000.00
330523 CASING PIPE INSTALL 5 60,000.00 [3 60,000.00
330513 SANITARY MANHOLES (M) 3 25,000.00 $ 25,000.00
330513 STORM MANHOLES (M) $ 70,000.00 $ 70,000.00
333000 RCP STORM PIHPING (M) $ 125,000.00 $ 125,000.00
333000 STORM INSTALLATION $ 482,000.00 $ 482,000.00
330507 BORING MATERIAL (M) $ 10,000.00 $ 10,000.00
330507 SANITARY BORING (L) $ 85,000.00 $ 85,000.00
- ) ) NEXT ELECTRIC ) )
011109 MOBILIZATION ) 3 149,823.00 3 149,829.00
1013300 APPROVED SUBMITTALS $ 30,000.00 $ 30,000.00
013300 APPROVED O&Ms $ 12,000.00 $ 12,000.00
0150 00 TEMPORARY LIGHTING AND POWER $ 32,549.00 $ 32,549.00
26 23 00. | DISTRIBUTION EQUIPMENT (M) $ §59,089.00 | 3 859,089.00
26 23 00 DISTRIBUTION EQUIPMENT STARTUP $ 4,800.00 $ 4,800.00
260543 DISTRIBUTION/GENERATOR FEEDER & CONDUIT (L&M) | § 138,383.00] $ 138,389.00
26 05 26 '[SROUNDING ] K 15,030.00 $ 15,030.00
253213 GERNERATOR INSTALL $ 233,480.00 3 233,480.00
263213 GENERATOR STARTUP, 13 2,750.00 $ 2,750.00
26 50 00 LIGHT FIXTURES (M} $ 108,086.00} 5 108.086.00
26 28 16 MOTOR/EQUIPMENT CONNECTIONS (L} 3 120,569.00 5 120,569.00
264100 LIGHTINING PROTECTION (L&M) $ 42,839.00 1 $ 42,839.00
260543 DUCTBANK (L&M) N ‘5 '242,585.00 3 242,585.00
26 05 33 BRANCH CONDUIT {.&M) | $ 258,689.00 | 3 258,689.60
250533 BRANCH WIRE L& M) $ - T119,754.001 3 3 119,754.00
127 00 00. ICOMMUNICATIONS - s’ ©15,620.0) 7 ' $ 15,620.00
' CIFIRE ALARMISECURITY EYSTEM (L&M) 3 ' 47,803.00 $ 47,203.00



Progress Estimate - Lump Sum Work

Buooster Pump Station and Water Tower
‘Waukesha Water Utility

Contractor's Application

For (Contract): Contract Package 3 - Booster Pumping Station and Water Tower. Application Number: 2
Application Period: October 2021 Application Datc:
Work Completed E F G
A B C D Materials Prescntly Total Completed o Balance to Finish
SpcciﬁcaNﬁZ-n Scction Description Scheduled “Value (5) From Prcv(lgljjj ?ppllcauon This Period Stored (nat in C or D) and( gtzr;d :c;: I))atc /B B-F)
AHERN
011100 ADMINISTRATION $ 75,000.00 $ 75,000.00
013300 APPROVED SUBMITTALS $ -01,500.00 5 101,500.00
013300 APPROVED Q&Ms $ 50,750.00 3 50,750.00
01110¢C MOBILIZATION $ 18,750.00 5 18,750.00
017900 STARTUP AND TRAINING 3 20,000.00 3 20,000.00
400516 WALL PIPES $ 65,000.00 3 65,000.00
40 05 18 SLEEVES $ 17,000.00 $ 17,000.00
4005 18 4"-12" DI PIPING MATERIAL 3 36,000.00 3 36,000.00
4005 16 4"-12" DI PIPING LABCR 3 25,000.00 $ 25,000.00
40 05 186 14"-30" DI PIPING MATERIAL 3 891,000.00 $ 851,000.00
4005 16 14"-30" DI PIPING LABOR 5 190.000.00 3 190,000.00
40 05 20 VALVE MATERIAL $ 1,552,000.00 5 1,552,000.00
400520 VALVE LABOR $ 190,000.00 5 190,000.00
40 05 18 SAMPLE PIPING $ 9,300.00 5 9,300.00
43 21 11 RESERVOIR MIXING PUMPS $ 29,300.00 $ 29,300.00
432117 TURBINE PUMPS - FACTORY MATERIAL $ 84,750.00 3 84,750.00
432117 TURBINE PUMPS - DELIVERY $ ' 203,400.00 3 203,400.00
432117 TURBINE PUMPS - INSTALLATION $ 80,400.00 $ 80,400.00
4005 16 RESERVOIR PIPING MATERIAL $ 51,800.00 3 51,800.00
40 05 16 RESERVOIR PIPING LABOR $ 15,000.00 $ 15,000.00
221000 UNDERGROUND DWV 3 98,000.00 $ 98,000.00
221000 WATER SERVICE $ 4.080.00 $ 4,000.00
221000 ABOVE GROUND DWV $ 38,000.00 3 38,000.00
2210 00 WATER PIPING 5 45,000.00 $ 45,600.00
221000 SUMP PUMPS & PIPING 3 ' 52,600.00 3 52,600.00
22 3000 PLUMBING FIXTURES $ 58,300.00 $ 59,300.02
221000 WATER TOWER DWV & WATER 3 18,000.00 $ 16,000.00
48 33 37 SHC SYSTEM ) $ 150,000.00 $ 150,000.060
4633 37 LAS SYSTEM 5 162,600.00 $ 162,600.00
233100 SM SHOP FABRICATION 3 41,500.00 3 41,500.00
231123 Gas Piging $ 17,300.00 3 17.300.00
232300 Refrigeration Piping 3 '5,300.00 | 3 5,360.00
233100 FRP Duct $ 58.200.00 3 59,200.00

SrTeTyeE
2ICDCE T

-52G Cuntractor’s Appiicaiion for Payment

© 2013 Nationa! Socicty of Professions! E:

rs for ZICDC. Alf nights reserved.



Progress Estimate - Lump Sum Work

Booster Pump Station and Water Tower
‘Waukesha Water Utility

Contractor's Application

EICDC® C-620 Coutracior’s A

© 2013 National Sccicty of Prof

DC. Al rights res

For (Contract): Contract Package 3 - Booster Pumping Station and Water Tower. Application Number:
Application Peried: 4 5019 Application Date:
Work Completed E F G
A B C D Materials Presendy Total Completed o Balance to Finish
SpcciﬁcaNti;)-n Scction Description Scheduled Value () From Prm;coi; )ApphCanon This Period Stored (not in C or D) and( gt:r;d -:c;: )Datc F/B) B-F
233100 FIELD DUCT INSTALLATION $ 43,400.00 3 43,400.00
23 00 00 HVAC EQUIPMENT MATERIAL 3 228,000.00 5 228,000.00
230000 HVAC EQUIPMENT INSTALLATION $ 61,000.00 3 61,000.00
210000 FIRE PROTECTION [ 133,550.00 3 133,550.00
2327 00 INSULATION $ 54,100.00 S 54,100.00
2309 00 HVAC CONTROLS 3 84,600.00 3 84,600.00
230593 HVAC BALANCING 3 3,250.00 $ 3,250.00
233100 HANGER ENGINEERING $ 7,350.00 $ 7,356.00
230533 PRESSURE TESTING AND DISINFECTION $ 5,000.00 5 5,000.00
331633 DN Tanks
331633 Submittal Drawings and Tank Design $ 70,000.0 3 70,000.00
331633 Mobilization s 515,000.0¢ 5 515,000.00
331633 Tank 1
331633 Tank Piping Delivery S 225,000.0 s 225,000.00
331633 Tank Piping installed S 65,000.0d g 65,000.00
331633 Tank Floor & Wall Facting $ 598,306.04 $ 598,906.00
331633 Cast Precast Wall Panels s 1,004,838.5¢ $ 1,004,838.50
331633 Precast Dome Roof - Casting Dome Panels 5 607,997.0 $ 607,997.00
331633 Type 3 Wall - Erect Wall Panels 3 362,401.54 3 362,401.50
331633 Wall Slofs S 184,649.0( 3 184,649.00
3316 33 Corewall Shotcrete S 75,433.0 3 75,433.00
331633 Wire Presiressing & Wire Cover Shotcrete 5 498,548.54 3 498,548.50
331633 Shotcrete Cover Coat $ 156,196.5! 3 156,196.50
331633 Erect Shoring & Forms (Precast Dome) $ 348,364.50 s 348,364.50
331633 Precast Dome Roof - Erect Dome Panels s 193,770.5¢ % 193,770.50
3316 33 Reinforce & Pour Dome Ring & Dome Siots $ 223,938.59 B 223,938.50
331633 Dismanile Shoring & Forms (Precast Dome) $ 189,158.0¢ $ 185,158.00
331633 Tank Appurtenances $ $2,519.0 3 92,519.60
331633 1Exterior Tank Ceating $ 131,371.04 s 131,371.00
331633 Demobilization $ 49,408.50 B 49,408.50
3316 33 Tank 2 )
331633 Tank Piping Delivery $ 225,000.09 ° 3 225,000.00
331633 Tank Piping Instalied $ 65,000.0 ! $ 65,000.00
331633 Tank Flcor & Wail Footing $ 598,905.0¢ [ 598,906.00
EICDT® C-6 Pavment




Progress Estimate - Lump Sum Work

Booster Pump Station and Water Tower
Waukesha Water Utility

Contractor's Application

For (Contract): Contract Package 3 - Booster Pumping Station and Water Tower. Application Number: 2
Application Period: October 2021 Application Date:
Work Completed E F G
A B C D Materials Presently Total Completed o, Balance to Finish
—— R o

Spcciﬁca];j;nf-n Section| Description Scheduled Value (5) From Prcv(ig:x—; ;‘spphcauan This Period Stored (not in C or D) ancl ;t:rlc)d -:0’: ])Datc F/B) (B-F)
331633 Cast Precast Wall Panels $ 1.004,838.5( 8 1,004,838.50
331633 Precast Dome Roof - Casting Dome Panels $ 607,997.04 $ 607,997.00
331633 Type 3 Wall - Erect Wall Panels $ 362,401.54 5 362,401.50
3316 33 Wall Slots $ 184,649.0 3 184,649.00
331633 Corewall Shotcrete $ 75,433.00 $ 75,433.00
331633 Wire Prestressing & Wire Cover Shotcrete $ 498,548.5( $ 498,548.50
331633 Shotcrete Cover Coat $ 156,196.5¢ 3 156,196.50
331633 Erect Shoring & Forms (Precast Dome) s 348,364.54 $ 348,364.50
331633 Precast Dome Roof - Erect Dome Panels ] 193,770.59 $ 193,770.50
3316 33 Reinforce & Pour Dome Ring & Dome Siots $ 223,938.5( $ 223,938.50
331633 Dismantle Shoring & Forms (Precast Dome) s 189,158.00 $ 189,158.00
331633 Tank Appurtenances s 92,519.00 B 92,519.00
33 16 33 Exterior Tank Coating $ 131,371.0 3 131,371.00
3316 33 Demgbilization $ 43,408.50 $ 49,408.50
331300 WATER TESTING AND DISINFECTION s 43,500.00 S 43,500.00

Bid item #1 Subtotals s 30,2306,516.001 5 1,010,000.00{ 5 4587,677.04 5 286,559.401 1,794,236.40] 5.94% | $ 28,436,279.60;

BID ITEM #2 -PROCESS INTEGRATION

4039000 PROCESS INTEGRATION {DESIGN AND INSTALLATION) S 228,787.00 S 228,787.00;
409513 CABINETS AND DEVICES s 675,963.00 $ 675,963.00|
4098 00 DEVICE 5TART UP AND TRAINING $ 100,250.00 S 100,250.00;

Bid Item #2 Subtotals - $ 1,005,000.00f $ - S $ - $ 1,005,000.00
024118 BID ITEM #3 - EARTH EXCAVATION CY (175) 5 875-0? 3 875.00
024118 BID ITEM #4 - DRAINAGE FiLL MATERIAL CY (60) 5 3;300-ﬂ 3 3,300.00
024118 BID ITEM #4 - SELECT FILL MATERIAL CY {100) $ 4,000.U¢ $ 4,000.00
024118 BID ITEM 6 - PIPING BEDDING MATERIAL CY {25) $ 1,750.0 3 1,750.00
024118 BID ITEM #7 - ADD'l. COMMON FILL MATERIAL CY {35} s 525.0 5 525.00
033100 BID ITEM #8 - ADD'L CLASS D CONCRETE {PLACED) CY {125} s 87,500.04 S 87,500.00
032000 EID ITEM #0 - REBAR (PLACED) LBS (500) $ 1,000.0 $ 1,000.00

BID ITERM #10 - CP3A WATERTOWER

331611 INSURANCE | $ 99,000.0 $ 98,000.00
331611 ENGINEERING & APPROVAL 3 486,000.00 125000 125000 25.7% |$ 361,000.00
331611 TANK MATERIAL $ 540,000.00 $ 540,000.00
331611 TANK FABRICAION & SHIP s 547,200.04 $ 547,000.00
331611 TANK ERECTION s '680,000.00 s 580,000.00

EJCDC® C-626 Conractor's Appiica
© 2013 National Society of Professional Engincers §

GC6275-2

n for Payment

LICDC. All rights reserved.



Progress Estimate - Lump Sum Work

Booster Pump Station and Water Tower
Waukesha Water Utility

Contractor's Application

: icati ber:
For (Contract): Contract Package 3 - Booster Pumping Station and Water Tower. Application Number 2
icati iod: icati te:
Application Period: October 2021 Application Date
‘Work Completed E G
A C D Materials Prescntly Balance to Finish
Y
:Fcati i i icati Stored (not in C oz D B-F
Specification Section Description Schedaled Value (5) From Previous Application) This Period ored (not in C or D) (F/B) (B-F)
No. (C+D)

331611 TANK PAINT S S 338,000.00)
331611 STERILIZE AND TEST S S 3,000.004
331611 O&M's & CLOSECUT s 15,000.0¢ $ 15,000.00
331611 ELEVATED WATER TOWER BASE Concrete CDS 5 27111.2 245% | S 83,665.80
331611 WATER TOWER s S 28,128.00
3305 55 WATER TOWER PIPING 3A (M) S 3 144,000.00
330555 WATER TOWER PIPING 3A (L) S 3 76,000.00

Bid Item #10 Subtotals s s 125,000.04 $ s 27,111.20 4.86% | $ 2,574,793.80,
024118 BID ITEM #11-SOILS B s 100,000.00
02 50 00 BID ITEM #12 - UND. STORAGE TANKS s s 10,000.00
013100 BID ITEM #13 - UTILITES FLC & GAS ] 50,000.0¢ 3 50,000.00
013100 BID ITEM #14 - FIBER OPTIC $ s 50,000.00
013100 BID ITEM #15 - SECURITY $ S 120,000.00

Change Orders s
Totals 3 1,135,000.02] s 497,677.0d 5 313,670.6 5.59% 32,845,023.40]

EICOHC® C-62¢ Contracior's
2013 MNationai Society of Professionai Engl:

208276-2

C. All rights rescrved.
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Leorrespondence

CMC Rebar Central
"1 Steel WMill Drive

SEGUIN TX 78155-7515 USA
214 631 5250
Fax: 214 637 1110

Phone:

CMC Rebar IL Bellvidere
T319

3016012

C D Smith Construction Inc
P.0O Box 1006

Fond bu Lac, WI 54936-1006

Payment Options
Bank of America, N.A., New York
ABA # 111000012 :

Account # 4427706967 :
For Credit to Commercial Metals
Company

Commercial Metals Company
ATTN: 1439

P.O. Box 844579

Dallas,TX 75284-4579

Cnline Payments: www.cmc.com/payments

CMC Sales Invoice

Invoice No / Date: 93641846 10/25/2021
Salesorder/Ref No:
Customer 3016012
Job ! R/2122629148
Salesperson

3133120

Waukesha Booster Pump Station
East Broadway & Rempe / 2010 East

Waukesha, WI 53186-0000

Road / Truck

CPT Waukesha Net Due in 30 Days

Keinforcing Steel by POC per CC HJ%Z ,Rel 100.B - WATER TOWER FOUNDATION PO# 210217-007 BOL# 74436029 Del#

4938976

Rebar Black 60/420

44,418.00 LB

BRERAR Weight:

44,418.00 LB

Line Totals:

$25,820.18

Tax: $1,291.02
Freight: $0.00
$27,111.20

Page 1 of 1



' [«Wg&a&% Correspondence ACH P ; . Payment OP:t] 0N . '
Ej @?ﬁ%ﬁg CMC Rebar Central Bank of America, N.A., New York Commercial Metals Company
Eﬁwmﬁfr. . . - ABA # 111000012 ATTN: 1439
\*:m.ﬂgﬁ! : 1 Steel Mill Drive Account # 4427706967 P.O. Box 844579
" :Rﬂ@; SEGUIN TX 78155-~7515 USA gg;pgg;dlt to Commercial Metals Dallas,TX 75284-4579
TR .
= Phone: 214 631 5250 Online Payments: www.cmc.com/payments
Fax: 214 637 1110

CMC Sales Invoice
CMC Rebar 1L Bellvidere Invoice No / Date: 93652184 11/03/2021

1319 Salesorder/Ref No:
Customer : 3016012
3016012 Job : R/2122629148

Salesperson
C D Smith Construction Inc :

P.0 Box 1006 oo L 3133120

Fond Du Lac, WI 54936-1006 Waukesha Booster Pump Station

East Broadway & Rempe / 2010 East
Waukesha, WI 53186-0000

Road / Truck CPT Waukesha Net Due in 30 Days
Reinforcing Steel by POC per CC HKVK ,Rel 1004.B RO1-1 - FND WALLS AND DWLS PO# 210217-007 BOL# 74452549 Del#
4952264
Rebar Black 60/420 : 26,490.00 LB
Reinforcing Steel by POC per CC HKVU ,Rel 6001.B RO4 - FF SLAB BARS PO# 210217-007 BOL# 74452549 Delk 4952266
I oy Rebar Black 60/420 8,067.00 LB
PEBAR Weight: 34,557.00 LB Line Totals: $20,087.98
Tax: $1,004.39
Freight: $0.00
$21,092.37

Page 1 of_l



Invoice # P163545

Invoice Date 10/07/21
INVOICE Account # 137186
Sales Rep SHANEL TRAVER
Phone # 262-786-5188
1830 Cralg Park Court Branch #227 New Berlin, WI
8%, Lowls,. KD 63146 Total Amount Duae . .$3,709.00
Rauit To:

CORE & NMAIN LP
PO BOX 28330

8T LOUXIS, MO 531_46
Shipped To:
- AUGUST WINTER & s0MS INC 000/0000 c/0 WAUKESHA GWA CONTRACT #3
- PO Box 1896 00000 1916 EAST BROADWAY STREET
Appleton WI 54912 1896 ERIC LEBLANC (920) 422-0665

WAUKESHA, WI

CUSTOMER JOB- 96621 WAUKESHA GWA 3

2B £ e 5 e e A o P o A P R o e e e B M TR e P e R P e R S A A e S R R e e A A e B AN R R e e O e 0 s e Y e e e e e e 0 e e

Thank you ffor the opportunity to sarve you! ¥Wa appreciats your prompt payment.

- 'Pate Ordered Date Shipped Customer PO # Job Name Job ¥  Bill of Lading Shipped Via  Invoice#
~w_6/2‘3/21 10/05/21 96621-004 WAUKESHA GWA 3 96621 FLATBED TRUCK P163545

Quantity

‘P:I'Qd.\l‘t':t Cods Desgcription Ordersd Shipped B/O Price UM Extande_c}. ?ri_ca
CORE & MAIN PO#- 0434116
21P207300M 30 MJ TEE C153 USA 1 1 8100.00000 EA .00
B17309M 30 MJ 90 €153 USA 1 1 5750.00000 EA .00
2LTH0AM 30 MJ 45 £153 USA 5 5 4550.00000 EA .00
21T302M 30 ‘MJ 22~1/2 C1l53 USA 1 1 3850.00000 EA .00
ALT301M 30 MJ 11-1/4 C153 USA 1 1 3450.00000 EA 00
2173081247 30 M¥ L/P SLV C153 USA 2 2 3950.00000 EA .00
S RALT30PT 30 MJ PLUG C153 USA 1 1 3325.00000 EA .00
217T304M 30 MJ 45 C153 USA 2 2 4550.0000C EA .00
] 30 MJ 22-1/2 €153 USA 1 1 3850.00000 EA .00
QITbbAm 30 MJ 45 C153 USA 2 2 4550.00000 EA .00
2173024 30 MJ 22-~1/2 C153 USA 1 1 3850,00000 EA .00
£LT301300M 30 MJ TEE C153 USA 1 1 8100.00000 EA .00
21T304M 30 MJ 45 C153 USA 4 4 4550.00000 EA .00
217307300M 30 MJ TEE C153 USA 1 1 8100.00000 EA .00
217307080M 30X8 MJ TEE C153 USA 1 1 4200.00000 EA .00
21TI0TO60M 30X6 MJ TEE C153 USA 1 1 3800.00000 EA .00
21T304M 30 MJ 45 C153 USA 3 3 4550,00000 EA .00
217302M 30 MJ 22-1/2 €153 USA 1 1 3850.00000 EA .00

CONTINUED... Page: 1




Invoica # P163545

Invoice Data 10/07/21
H&d\/()ﬂ{:EE Account # 137188
Sales Rep SHANEL TRAVER
- Phone # 262-786-5186
1830 Cralg Park Court Branch #227 New Barlin, W
“ gt. Louis, MO 63146 Total Amount Due $3,708.00
Ramit To:
CORE & MAIN LP
PO BOX 28330
8T LOUIS, MO 63146
Shipped To:
AUGUST WINTER & SONS INC 000/0000 c/o0 WAUKESHA GWA CONTRACT #3
PO Box 1896 00000 1916 EAST BROADWAY STREET

Appleton WI 54912 1896 ERIC LEBLANC (920) 422-0665
- WAUKESHA, WI

CUSTOMER JOB~ 96621 WAUKESHA GWA 3

7 2 Bt e o O N 8
o Thank you for the opportunity to serve you! Wa appraciats your prcopt paymsnt.

“ Data Orderad Date Shipped Customer PO # Job Name Job # Bill of Lading Shipped Via Invoicsf#
L. B129/21 10/05/21 96621-004 WAUKESHA GWA 3 96621 FLATBED TRUCK  P163545
KRR . Quantity

. Broduct Coda Desscription Ordered Shipped B/0 Prica UM Extended Prica
417301 30 MJ '11-1/4 C153 USA 1 1 3450.00000 EA .00
2573081247 30 MJ L/P SLV C153 USA 2 2 3950.00000 EA .00
21T30T080M 3oX8 MJ TEE C153 USA 1 1 4200.00000 EA .00
21724T060M 24%X6 MJ TEE C153 USA 1 1 2053,00000 EA .00
FLT24946M 24 MJ 45 CL53 USA 6 6 1800.00000 EA .00
224y 24 MJ 22-1/2 C153 USA 1 1 1738.00000 EA .00
21724T060M 24X6 MJ TEE Cl53 USA 1 1 2053.00000 EA .00
21T244M 24 MJ 45 C153 USA 2 2 1800.00000 EA .00
21T242M 24 MJ 22-1/2 C153 Usa 1 1 1738.00000 EA 1,738.00
21"51.‘06&&4 - 6 MJ 45 C153 USA 4 4 108.00000 EA 432.00
ZZlU.‘OéTJ.M B - 6 MJ 22-1/2 C153 USA 1 1 98.00000 EA 98.00
21T064M 6 MJ 45 C153 USA 4 4 108.00000 EA 432,00
21T062M 6 MJ 22-1/2 Cl153 USA 1 1 $8.00000 EA 98.00
ALT087060M 8X6 MJ TEE C153 USA 1 1 237.00000 EA .00
21T084M 8 MJ 45 C153 USA 2 2 153.00000 EA 306,00
21TO8RO6M 8X6 MJ RED C153 USA 1 1 126.00000 EA .00
21T064M 6 MJ 45 C153 USA 3 3 108.00000 EA 324.00
'3223,"}208’.1?06094 ~8X6 MJ TEE C153 USA 1 1 237.00000 EA ,00
217082M 8:MJ 22-1/2 C153 USA 1 1 150.00000 EA 150,00

CONTINUED, .. Page: 2
20000



Invoice # P163545
Invoice Data 10/07/21
QNVOECE Account # 137186
Sales Rep SHAMEL TRAVER
Phone # 262-786-5186
1830 Craig Pazk Court Branch $#227 New Berlin, W
gt. louis, ¥O 63146 Total Armount Due $3,700.04L
Ramit To:
CORE & MAIN LP
PO ROX 28330
ST LOUIS, HO §3146
Shipped To:
AUGUST WINTER & SONS INC 000/0000 c¢/o WAUKESHA GWA CONTRACT #3
PO Box 1886 00000 1916 EAST BROADWAY STREET

" Rppleton WI 54912 1856 ERIC LEBLANC (920) 422-0665

WAUKESHA, WI

CUSTOMER JOB- 96621 WAUKESHA GWA 3

Thank you for the opportunity to servae yau' Wae sppraciate your prompt payment,

pate Opdered Date Shipped Customer PO # Job Name Job # Bill of Lading Shipped Via Invoica#
6/29/21 10/05/21 96621-004 WAUKESHA GWA 3 96621 FLATBED TRUCK  P163545
Cuantity
Froduct Code Description Ordered Shippad B/O Price UM Extendad Price
21T08CT 8 MJ CAP C1l53 USA 1 1 82.00000 EA .00
21T307T060M 30¥6 MJ TEE C1l53 USA 1 1 3800.00000 EA .00
217T309M 30 MJ 90 C153 USA 1 1 5750.00000 EA .00
211304M 30 MJ 45 €153 USA 2 2 4550.00000 EA .00
210069M & MJ 90 C153 USA 1 1 131.00000 EA 131.00
21T309M 30 MJ 90 C153 USA 1 1 5750.00000 EA .00
217T304M 30 MJ 45 C153 USA 2 2 4550.00000 EA .00
Freight Delivery Handling Restack Misc Subtotal; 3,709.00
Other: 00 -
Tax: 40(
Parms: NET 30
Invoice Total: $3,708.00

Thiu tranpsation is governed by and subject to Care & Main's atandard tarms and conditiona, which are incoxporatad by raferance and accapted.
Yo rmview these termn and conditions, please visit: http://tande.coresndmain.com/

70000
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Invoice §

- P764628
; Invoice Date 10/13/21
' %;m T INVOICE Account # 137186
e Sales Rep SHAMEL TRAVER
Phone # 262-786-5186
1830 Cralg Pewk Court Branch #227 New Barlin, WI
Bt. Louls, MO 63146 Total Amount Due $91,000.00
Backoxdered from: Remit To:
CORE & MAIN LP
10707/21 P163545 PO BOX 28330
8% LOUIS, MD 63146
) Shipped To:
S ADEUST WINTER & SONS INC 00a/0000 c/o WAUKESHA GWA CONTRACT #3
PO Box 1886 00000 1916 EAST BROADWAY STREET
Appleton WY 54912 1896 ERIC LEBLANC (920) 422-0665
WAUKESHA, WI
CUSTOMER JOB~ 96621 WAUKESHA GWA 3

44444 B R T L R T e e L e e L R R e L

Thank you for the cpportunity to sexrve you! Wa approclata your prompt payment.

Déte Ordered. Data Shippad Customear PO §# Job Hame Job # Bill of Lading Shipped Via Invoiced

6/29/21 10/11/21 96621-004 WAUKESHA GWA 3 96621 FLATBED TRUCK  P764628
" T Quantity
. Brodust Coda Dascription Ordered Shipped B/O Price UM Bxtendsd Price

CORE & MAIN PO§- 0434118
23003 00M 30 MJ TEE Cl53 UBA 1 1 8100.00000 EA .00
ALT308M 30 MJ 90 C153 USA 1 1 5750.00000 EA 00
217304 30 MJ 45 C153 USA 5 5 4550,00000 EA 22,7750.00
2ATA02M 30 M3 22~1/2 C153 USA 1 1 3850,00000 EA .00
211301 30 MJ 11-1/4 C153 USA 1 1 3450.00000 EA .00
213081247 30 MJ L/P SLV C183 USA 2 2 3950.00000 EA .00
2118087 30 MJ PLUG C153 USA 1 1 3325.00000 EA .00
217T304M 30 MJ 45 C153 USA 2 2 4550.00000 EA 9,100.00
2173024 , 30 MJ 22-1/2 £153 USA 1 1 3850.00000 EA .00
21T304M 30 MJ 45 C153 USA 2 2 4550.00000 EA 9,100.00
2173021 . 30 M7 22-1/2 C153 USA 1 1 3850.00000 EA .00
231T30TI00M 30 MJ TEE Cl53 USA 1 1 8100.00000 Ea .00
21P304M 30 MJ 45 C153 USA 4 4 4550.00000 EA 18,200.00
217307T300M 30 MJ TEE C153 UsA 1 1 8100,00000 EA .00
21T307T080M 30X8 MJ TEE C153 USA 1 1 4200.00000 EA .00
21730T060M 30X6 MJ TEE C153 USA 1 1 3800.00000 EA .00
21T304M 30 MJ 45 C153 USA .3 3 4550.00000 EA 13,650.00
2LT302M 30 MJ 22-1/2 C153 UsA 1 1 3850.00000 EA .00
CONTINUED, .. Page: 1
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Invoice # P764628

, Invoice Data 10/13/21

ENV@CE Account # 137186

Sales Rap SHANEL TRAVER

Phone # 262~786-5186

1830 deaig Park Court Branch #227 New Berlin, WI

BE. Louks, MO §3146

"Backordesed f£rom:

Total Amount Dua

Remit To:

CORE & MAIN LP

£91,000.00

10/07/21 P163545 PO BOX 28330
BT LOUIS, MO £3146
Shippad To:

Yo AUGUST WINTER & SONS INC 000/0000 c/0 WAUKESHA GWA CONTRACT #3
PO Box 1836 00000 1916 EAST BROADWAY STREET
Appleton WI 54912 1898 ERIC LEBLANC (920) 422-0665
T , WAUKESHA, WI

€ N 7 G ST LB W T NR 2 W D R A M A e e e A W R T R ke e Ge e e S 0 o T Vi by R O b M N A M e e U O N D O e G O e R KD M W P e e M N G g D e e A e T e G e e

CUSTOMER JOB-

96621

Thank you for tha opportunity to sexrva you! We sppraciate your prompt payment,

WAUKESHA GWA 3

. :Dgtn Drdered Date Shipped Customer PO # Job Name Job # Bill of Lading Shipped Via Invoice#
6/28/21 10/11/21 96621-004 WAUKESHA GWA 3 96621 FLATBED TRUCK  P764628
R , SISV »..> 1= 1| = § - 2
- Pr«::cluct Coda Daescription Orderad Shipped B/C Price UM Extendad Price
217501M 30 MJ 11-1/4 C153 USA 1 1 3450.00000 -EA .00
2173081247 30 MJ L/P SLV C153 USA 2 2 3950.00000 EA .00
21T30TO80M 30¥8 MJ TEE C1l53 USA 1 1 4200.00000 EA .00
ALT24T060M 24X6 MJ TEE Cl53 USA 1 1 2053,00000 EA .00
217244mM 24 MJ 45 C153 UsSA 5 6 1800,.00000 EA .00
2172424 24 MJ 22-1/2 C153 USA 1 1 1738.00000 EA .00
21T241060M 24X6 MJ TEE C153 USA 1 1 2053,00000 EA .00
217244M 24 MJ 45 C153 USA 2 2 1800,00000 EA .00
21T08T060M 8X6 MJ TEE (153 USA 1 1 237.00000 EA .00
21TOBROSM 8X6 MJ RED Cl153 USA 1 1 126.00000 EA .00
21T08T060M 8%6 MJ TEE C153 UsA 1 1 237,00000 EA .00
BT £ 8 MJ CAP C153 USA 1 1 §2.00000 EA 00
2173070600 30X6 MJ TEE C153 USA 1 1 13800.00000 EA .00
21T309M 30 MJ 90 C153 USA 1 1 5750.00000 EA .00
211304M 30 MJ 45 C153 Usa 2 2 4550,00000 EA 9,100.00
31309 30 MJ 80 Cl53 UsA 1 1 5750.00000 EA .00
217304M 2 2 4550.00000 EA 9,100.00

30 MJ 45 C153 USA

CONTINUED.,. Page: 2
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PN

. SENBRR _Correspondence AcH P 1 . Payment Options _
. g%@%%' CMC Rebar Central Bank of America, N.A., New York Commercial Metals Compény
WEERE T L Steel Mill Dri ABA # 111000012 ATTN: 1439
wmana gl Steel Mi rive Account # 4427706967 P.0. Box 844579
\ ] TEUT - iq For Credit to Commercial Metals Dallas,TX 75284-4579
A ﬁ;‘;gﬂﬁj SEGUIN TX 78155-7515 USA Company
Phone: 214 631 5250 Online Payments: www.cmc,com/payments
Fax: 214 637 1110

CMC Sales Invoice
CMC Rebar IL Bellvidere Invoice No / Date: 93652159 11/03/2021

T319 Salesorder/Ref No:
Customer : 3016012
3016012 Job : R/2122629148

Salesperson
C D Smith Construction Inc )

P.O Box 1006
Fond Du Lac, WI 54936-1006

3133120

Waukesha Booster Pump Station
East Broadway & Rempe / 2010 East
Waukesha, WI 53186-0000

Road / Truck CPT Waukesha Net Due in 30 Days
Reinforcing Steel by POC per CC HKVP ,Rel 2003.B R02 - NORTH AREA MECH PADS PO# 210217-007 BOL# 74457118 Del#
4955877

Rebar Black 60/420 5,775.00 LB
Reinforeling Steel by POC per CC HKVS ,Rel 4001.B R04 - BEAM BARS PO# 210217-007 BOL# 74457118 Del# 4955881
O Rebar Black 60/420 23,383.00 LB
|
REBAR Weight: 29,158.00 LB Line Totals: $16,949.55
Tax: $847.48
Freight: $0.00
$17,797.03

Page 1 of 1



GCGREAT WATER
ALLIANCE"

Transmittal Form

Project - ' CP3-Booster Pump Station Project# 1199990-CP3 . -~
From: Black & Veatch To: Waukesha Water Utility Description: Application for Payment No. 002
111 E. Wisconsin Avenue 115 Delafield Street Date: 12-09-2021
Milwaukee, WI 53202 Waukesha, WI 53187-1648
Jeff Champion Atiention: Christopher Walter Transmittal #: 002
Transmittal Type Remarks Transmittal Status
Type: ™1 Foryour information [w] Draft
Submittal Sets: i1 [] Foryour approval {7} Submitted
Spec Section: (] Approved as noted 7] Returned
Set: [} Foryourrecords ] Resubmitted
Rev: {7} Forconstruction "1 Approved
Doc Date: Send Via ] Rejected
[C] Attached [} Withdrawn
Separate Cover Via: Hand Deliver "} Due Date:

1 10-31-2021 Application for Payment No. 002 Recorﬁmended

Comment:
The attached Application and Certification for Payment No. 002 and support documentation for the Waukesha Water Utility, Great Water Alliance - Great Lakes Water Supply Program Contract Package No. 3,

issted by C.D. Smith Construction, Inc. , has been reviewed and agreed to by Black & Veaich. It is our recommendation to accept this Application for Payment and pay C.D. Smith Construction, Inc. for materials
and work completed through October 31, 2021 a total amount of Six Hundred Twenty-Five Thousand One Hundred Seventy-Three and Seventy-Two Cents ($625,173.72).

Printed on 12-05-2021

P




